AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | L Contract ID Code Page 1 Of8

Fi rm Fi xed-Price

2. Amendment/M odification No. 3. Effective Date 4. Requisition/Pur chase Req No. 5. Project No. (If applicable)
BE 2002DEC19 SEE SCHEDULE
6. | ssued By Code | w6Hzv | 7. Administered By (If other than Item 6) Code S2305A
TACOM DCMA DETRO T
SFAE- GCS- W BCTP U S. ARWY TANK & AUTOMOTI VE COVIVAND
VI VIAN L. NORDAUNE (586) 753- 2068 ( TACOW
WARREN, M CHI GAN 48397- 5000 ATTN:  DCMAE- GID
HTTP: / / CONTRACTI NG TACOM ARMY. M L WARREN, M 48397-5000
EMAI L:  NORDAUNV@ACOM ARMWY. M L
SCD A PAS NONE ADP PT SC1012
8. Name And Address Of Contractor (No., Street, City, County, State and Zip Code) I:' 9A. Amendment Of Solicitation No.

GM GDLS DEFENSE GROUP L. L.C.
14920 TWENTY- THREE M LE RQOAD 9B. Dated (See Item 11)
SHELBY TOMSHI P, M 48315

10A. Modification Of Contract/Order No.

DAAEQO7- 00- D- MD51/ 0002
10B. Dated (See Item 13)

TYPE BUSI NESS: Large Business Performng in US.

Code 1NLE2 | Facility Code 2000NOV16

11. THISITEM ONLY APPLIESTO AMENDMENTSOF SOLICITATIONS

I:' The above number ed solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers

I:' is extended, I:' isnot extended.
Offers must acknowledge receipt of thisamendment prior to the hour and date specified in the solicitation or asamended by one of the following methods:
(a) By completing items 8 and 15, and returning copies of the amendments: (b) By acknowledging receipt of thisamendment on each copy of the
offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR
ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERSPRIOR TO THE HOUR AND DATE
SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of thisamendment you desire to change an offer already submitted, such
change may be made by telegram or letter, provided each telegram or letter makesreference to the solicitation and thisamendment, and isreceived prior to the
opening hour and date specified.

12. Accounting And Appropriation Data (If required)
ACRN: AA NET DECREASE: -$401, 492. 00

13. THISITEM ONLY APPLIESTO MODIFICATIONS OF CONTRACTS/ORDERS
KIND MDD CODE: G It Modifies The Contract/Order No. As Described In Item 14.

A. ThisChange Order is|ssued Pursuant To: The Changes Set Forth In Item 14 AreMadeIn
The Contract/Order No. In Item 10A.

B. The Above Numbered Contract/Order |s Modified To Reflect The Administrative Changes (such as changesin paying office, appropriation data, etc.)
Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b).

C. This Supplemental Agreement IsEntered Into Pursuant To Authority Of: Mitual Agreenment of the Parties

HENN.

D. Other (Specify type of modification and authority)

E.IMPORTANT: Contractor I:' isnot, isrequired to sign thisdocument and return copiesto the I ssuing Office.

14. Description Of Amendment/M odification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

SEE SECOND PAGE FOR DESCRI PTI ON

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as her etofor e changed, remains unchanged and in full force
and effect.

15A. Name And Title Of Signer (Typeor print) 16A. Name And Title Of Contracting Officer (Typeor print)
VIVI AN L. NORDAUNE

NORDAUNV@rACOM ARMY. M L (586) 753- 2068

15B. Contractor/Offeror 15C. Date Signed 16B. United States Of America 16C. Date Signed
By / SI GNED/ 2002DEC19
(Signature of person authorized to sign) (Signature of Contracting Officer)
NSN 7540-01-152-8070 30-105-02 STANDARD FORM 30 (REV. 10-83)

PREVIOUSEDITIONSUNUSABLE Prescribed by GSA FAR (48 CFR) 53.243
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Name of Offeror or Contractor: Gv GbLS DEFENSE GROUP L. L. C.

SECTI ON A - SUPPLEMENTAL | NFORVATI ON

PROGRAM  Stryker Arnored Vehicle Program

1. This Mdification BE to Delivery Order 0002 under Requirenents Contract DAAEQ7-00-D-MD51 is a suppl enental agreenent.

2. Conditional Acceptance. The purpose of this nodification is to establish the paraneters for the conditional acceptance of 14
(fourteen) Infantry Carrier Vehicles (1Cvs). The Contractor Serial Numbers will be established at the tinme of conditional acceptance.

3. Baseline Configuration. The baseline configuration, for the vehicles nmanufactured in the Anniston, Al abama facility, is the
contractor's General Assenbly |ICV Part Number 10651420-011 (12479551) and Engi neering Rel ease Record (ERR) Nunber GDV0220, dated 6 March
2002, with the exception of the Engineering Change Orders outlined in Attachment C. Attachment Cis incorporated into this nodification
by reference.

4. Configuration Managenent. The contract provisions of C 2.8, C. 3.5 and, for any unique/new itens devel oped under Delivery O der 0001
applicable to the ICV, C 5.5 are waived for the vehicles covered by this nodification. This waiver of the Configuration Managenent
requirenents is conditioned on the follow ng:

a. Software Licenses. The Contractor shall be responsible for acquiring the required production related software |icenses for the
famly of Stryker Arnored Vehicles and all ancillary equipnent for all vehicles delivered. The term"ancillary support equipnent"
includes, but is not limted to, training equipment, test equi pment, and | oader/verifiers and/or security devices, if applicable. Any
sof tware changes introduced unilaterally by the contractor shall be conpatible with all previously produced vehicle or ancillary support
equi pment configurations.

b. CR/ECCs. Changes (Change Requests (CR), Engineering Change Orders (ECO, Waivers and Deviations) to the contractor's baseline
configuration referenced in paragraph 3 above may be made by the contractor, provided the changes neet the requirenents of the contract,
the ICV Performance Specification, and any Interface Control Docunents related to Governnent Furnished Material.

1) The contractor shall provide all contractor generated changes (CRs/ECOs) processed since the baseline configuration was
established. The changes shall be provided for Government review in accordance with the contract requirenments identified in C 2.6
Contractor Integrated Data Service (CIDS) and Integrated Data Environment (IDE). The Governnent shall be allowed to electronically
access the Contractor's Change Managenent data process. Until an automatic notification process and Government access are autonated
and functional, the changes shall be provided and reviewed in neeting/conference forumto be agreed to by the parties.

2) The Joint Contractor-Governnent Configuration Managenent (CM Board shall neet on a regular basis and the Board shall use
the newy agreed to CM process. The parties agree to execute a contract nodification to incorporate the new CM process into the
contract NLT 30 Decenber 2002. The contractor shall submit a revised CM Plan NLT 15 January 2003.

3) Delivery Team Meetings. The previously established joint contractor-CGovernment Delivery Team shall coordinate the
resol ution of production, perfornmance, and vehicle configuration issues.

5. The contract provisions of C 3.10 are waived for the vehicles covered by this nodification subject to the follow ng conditions:

a. The contractor conplies with requirements covered by previous nodifications to correct and retrofit any cadm umor Hexaval ent
Chrom um coated or treated parts in the vehicles covered by this nodification. (Reference contractor waivers WBCT-0002, WBCT-0004, W
BCT- 0005 R1).

b. The contractor provides a |list of cadm um and hexaval ent chromumtreated parts specific to each of the vehicles accepted
herein. The lists will be included in the contract file and will be used for corrective action tracking until all parts have been
cleaned up and retrofitted or identified/ supported as parts w thout any technically acceptable alternatives. In accordance with Contract
Dat a Requirenents List (CDRL) Nunber A044, the contractor shall provide the vehicle specific lists within 30 business days of DD 250
approval .

6. The contractor has an affirmative obligation to provide notice to the Government of any failures, defects (excluding mnor defects)
or deficiencies in parts, conponents or assenblies provisionally released. The contractor shall pronptly notify the Governnent of any
failure, defect, or deficiency noted during contractor testing. The contractor assunmes total responsibility to tinmely correct any
failures to neet the contract requirenents. For vehicles accepted but not yet shipped, the contractor shall correct the

har dwar e/ sof tware by renoval of deficient conponents and reinstallation of approved hardware/software. |If the vehicle has been shipped,
correction/reinstallation of the hardware/software shall be at Government direction. In the event, the Governnment elects to nake its own
correction/installation of any deficiencies after delivery/shipnment, it shall be entitled to an equitable adjustnment of the contract
prices.

7. The vehicles will be conditionally accepted pending resolution of outstanding FPVI findings. For any discrepancy discovered during
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the conpletion of the FPVI, the contractor shall performcorrective action and/or retrofit of all |ICVs previously accepted. The
corrective action and/or retrofit of the vehicles shall be performed at a |location specified by the Government, at no additional cost to
the Governnent.

8. To inspect the vehicles covered by this nodification, the Government will use the conditionally accepted Final |nspection Record
(FIR) I1CV FIR Revision E, dated 6 Septenber 2002.

9. Pursuant to the FIRs identified in paragraph 8 above, the subject ICV will be conditionally accepted. These vehicles will be
conditionally accepted until all terms of acceptance, including but not limted to those listed in this nodification, are fulfilled.
This conditional acceptance shall not relieve the Contractor fromconplying with all requirements of the terms and conditions of the
contract.

a. Hardware/Parts Shortages. The parts and hardware shortages for each vehicle are identified in Attachnent A which is a part of
the contract file. The contractor shall submit the vehicle specific Attachment A within 2 business days after the DD 250 approval . |If
a DD 1149 is required, the contractor shall provide the vehicle specific Attachnent A within two business days after shipnent. The
parts and hardware shortages shall be installed on the vehicles, at a location specified by the Governnent. The installation is subject
to CGovernment inspection and acceptance. This condition will be met upon Governnment verification that the installation has been
satisfactorily acconplished. The Attachnent A addresses the open issues and the Vehicle Infornmation Data Sheets (fornerly Attachnent B)
addresses the retrofit plan associated with the vehicles referenced in paragraph 2 above.

The contractor shall generate and nmintain a vehicle unique retrofit data sheets, formerly Attachment B. The contractor shall
provi de an automated solution that can function within the IDE. The Contractor's Retrofit Database shall incorporate all the
information related to required, known or planned retrofits of the vehicles identifying and tracking the mssing parts, corrected parts,
sof tware changes, unresol ved/ open issues pending corrective action identification or any other action that may result in a retrofit.
The contractor shall deliver electronically a weekly update to the data base (IAWCDRL TBD). At a nmininmum the data base update shall
identify each vehicle by serial nunber, each retrofit applied, retrofits remaining and pending or open issues that may result in
retrofit. The Contractor's Retrofit Data Base submission shall be structured to sort by retrofit itenms/issues as well as by vehicle.

b. Contractor Waivers to the Contractor's Baseline Configuration. The Government conditionally accepts vehicles pending
resol ution/correction of the follow ng Contractor waivers to the vehicles Configuration Baseline and/or Perfornmance Specification
requirenments identified herein:

1) \Waiver to Performance Specification Paragraph 3.1.1.10.3.1 entitled "Exterior Lighting". (Reference Contractor \Wiver WBCT-
0021).

2) The winch. (Reference Contractor Wiver W BCT-024)

c. Execution of the retrofit plan per the steps, procedures and schedule identified in the vehicle unique retrofit data sheets
which are incorporated into this nodification by reference.

d. Height Managenent System (HVS). |In the event the HVS does not neet all the requirenments of the contract, the contractor shall
performany corrective action and/or retrofit of the HVS5, at a |ocation specified by the Governnment, at no additional cost to the
Gover nnent .

e. Arnor (14.5mm). In the event the 14.5 Arnor does not neet the requirenents of the contract, the contractor shall perform any
corrective action and/or retrofit of the arnor, at a location specified by the Governnment, at no additional cost to the Governnent.

f. Arnmor Panel Git Adhesion Issue. Vehicles may be conditionally accepted and shipped prior to the inplenentation of the
corrective action for the Arnmor panel grit adhesion issue. The arnor panel grit issue nust be added to Attachnent A The contractor
agrees to provide the necessary corrective action and retrofit all vehicles as necessary, at a |location specified by the Governnent, at
no additional cost to the Governnent.

g. Field Problemlssues. |In the event a contractor responsible field problemissue creates the need for vehicle retrofit, the
contractor shall performany corrective action and/or retrofit, at a l|ocation specified by the Governnment, at no additional cost to the
Gover nnent .

1) The Contractor nmay invoice for any vehicle price w thholds due to Field Problem|ssues in the followi ng manner: The
Contractor may invoice for 50%of a field issue w thhold when the Contractor certifies that replacenent parts/naterial are available for
vehicle application. The Contractor may invoice for the remaining 50% of the withhold when the vehicle retrofit has been conpl eted and
an aut horized Governnent representative has inspected and accepted the retrofit.

2) In the event the vehicles are not available for the contractor to performthe retrofit within 30 days after the receipt of
retrofit material, the Contractor may invoice for an additional 30%of the field problemissue price w thhold. The remaining 20% shal |
be withheld until the retrofit has been conpleted and an authorized Governnent representative.
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3) If both parties agree that no vehicle retrofit is required, the contractor may invoice for 100% of the field issue w thhold.

10. The parties agree to reduce the unit price of each of the vehicles presented for acceptance by $28,678 prior to |iquidation of
progress paynents pendi ng nutual resolution of production verification test provisions. The parties agree to resolve any open
Per f or mance Speci fication issues, revise/clarify the specification, and address open conpliance el enents under discussion.

11. The Governnent shall withhold a total of $114,076 per vehicle (after the liquidation of progress paynents)for all the itens
addressed in Paragraphs 9 and 11 of this nodification.

a. The contractor shall install all armor prior to shipnent. The Governnent shall wi thhold $17,000 per vehicle. The arnor
withhold will be released by vehicle upon verification by a designated Governnment official that the contractor has retrofitted fully
conpl i ant arnor.

b. The Renote Weapon Station (RWS) nust be installed prior to shipnent. The Governnent shall wi thhold $39, 000 per vehicle relating
to RWS qualification/integration testing. Any corrective actions required, as a result of qualification/integration testing, shall be
conpl eted at no additional cost to the Government. The contractor may invoice for the w thhold anpunt of $39,000, on a per vehicle
basis, after all qualified (including safety rel ease) corrective actions have been applied to each of the vehicles covered by this
nodi fication. The Governnent agrees to review progress against the RAS corrective action mlestones and periodically consider
adj ustment of the withhold amount.

12. C 130 Ranp Model. The contractor shall run its ranp test nodel for 12, 13 1/2 and 15 degrees for the I CV and provide the results
to the Government not |ater than 29 Decenber 2002.

13.  Shipping instructions.

a. Subsequent to vehicle inspection/acceptance, the vehicles will be shipped in place until the Arnor is installed satisfactorily.
Under no circunmstances are the vehicles to be shipped to Fort Lewis wi thout the Arnor properly installed. Wile the vehicles are
shipped in place, the contractor shall be responsible for the cost, the security, and the maintenance of the vehicles. Each vehicle
under this nodification shall be shipped no later than 22 cal endar days foll ow ng approval of DD 250. The Government will not incur any
expense due to the shipnment of the vehicles in place.

b. The WBP retrofitted cable, TRWP/ N 881335-3 Revision C, JV P/N 16102675-002 shall be installed on each vehicle under this
nodi fication prior to conpletion of deprocessing.

c. Wile the vehicles are shipped in place, the contractor may have access to the vehicles to install some of the hardware/parts
shortages addressed in Paragraph 9 above.

d. Prior to shipnment, each vehicle nmust be 100%inspected to the FIR  Should any portion of the FIR not be conpleted, Attachment A
must be annotated to indicate which parts of the FIR are not conpleted prior to shipment. |f a part is included on Attachnent A as a
m ssing part, the requirenent to annotate Attachment A for FIR areas not conpleted is waived.

e. Shipping Instructions are provided in Section B of this nodification.

14. As aresult of this nodification, the total price of Delivery Order 0002 is decreased by $401,492. Except as specifically stated
above, all other terns and conditions of Delivery Order 0002 remain unchanged and in full force and effect.

*** END OF NARRATIVE A 080 ***
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Name of Offeror or Contractor:

GM GDLS DEFENSE GROUP L.L.C

ITEM NO

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE

AMOUNT

0003

0003AA

0003AD

SECTION B -

Supplies or Services and Prices/Costs

NSN: 2320- 01- 481- 8575

NOUN: | NFANTRY CARRI ER VEHI CLE (23)
FSCM 19207

PART NR 12479551

SECURI TY CLASS: Uncl assified

PRODUCTI ON_ QUANTI TY

CLI N CONTRACT TYPE:

Fi rm Fi xed-Price
PRON:  X11GX091X1 PRON AMD: 13
AVS CD: 311071

ACRN:  AA

Packagi ng and Mar ki ng

| nspection and Acceptance
I NSPECTION: Origin ACCEPTANCE: Origin

Per f or mance
SUPPL
ADDR  SIG CD MARK FOR

Deliveries or
DOC
REL CD M LSTRI P

SUPPLI ES OR SERVI CES AND PRI CES/ COSTS

TP CD

001 Wp09531218H001
PRQJ_CD
009

YO0000 M
BRK BLK PT

DEL REL CD QUANTI TY
002 1

DEL DATE
31- DEC- 2002

003 7 31- JAN- 2003

004 DELETED
FOB PO NT: Origin

SH P TO PARCEL POST_ ADDRESS

('YO0000) SHI PPI NG | NSTRUCTI ONS FOR CONSI GNEE
(SH P-TO WLL BE FURNI SHED PRI OR
TO THE SCHEDULED DELI VERY DATE FOR
| TEM5S REQUI RED UNDER THI S
REQUI SI TI ON.

CONTRACT/ DELI VERY ORDER NUMBER
DAAEQ7- 00- D- MD51/ 0002

PRODUCTI ON_ QUANTI TY

PRON:  X11GX091X1
AVS CD: 311071

PRON AMD: 13 ACRN:  AA

Packagi ng and Marki ng

I nspection _and Accept ance
I NSPECTION: Origin ACCEPTANCE: Origin

Per f or mance
SUPPL
ADDR

Deliveries or
DOC
REL CD

M LSTRI P SIG CD MARK FOR

2

TP _CD

14

$_1, 428, 183. 000

11, 425, 464. 00

$_1, 399, 505. 000

$

19, 593, 070. 00
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ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT

004 WP09532295L014 WP1A2N M WIGR03 1

PRQJ CD BRK BLK PT
1oL
DEL REL CD QUANTI TY DEL DATE
001 4 31- OCT- 2002

FOB PO NT: Origin

SH P TO PARCEL POST ADDRESS
(VO1A2N)

BLDG 9630 L ST
FORT LEW S

XR WAGG FT LEWS FLD OFC

WA 98433- 5000

MARK FOR:  CONTRACT/ DELI VERY ORDER NUMBER
DAAEO7- 00- D- MD51/ 0002
DOC SUPPL
REL CD M LSTRI P ADDR SIGCD MARK FOR TP CD
005 WP09532339L022 WP1A2N M 1
PRQJ _CD BRK BLK PT
I 0L
DEL_REL CD QUANTI TY DEL DATE
001 4 31- DEC- 2002

FOB PO NT: Origin

SH P TO PARCEL POST ADDRESS
(VO1A2N)

BLDG 9630 L ST
FORT LEW S

CONTRACT/ DELI VERY ORDER NUMBER

XR WAGG FT LEWS FLD COFC

WA 98433- 5000

DAAEO7- 00- D- MD51/ 0002

DOC SUPPL
REL CD M LSTR P ADDR _ SIGCD MARK FOR TP CD
007 WP09532347L016 WO1A2N M 1
PRQJ_CD BRK BLK PT
I oL
DEL REL CD QUANTI TY. DEL DATE
001 6 31- DEC- 2002
FOB PO NT: Origin
SH P TO PARCEL_POST ADDRESS
(VO1A2N) XR WMAGG FT LEW S FLD OFC

BLDG 9630 L ST
FORT LEW S

CONTRACT/ DELI VERY ORDER NUMBER

WA 98433- 5000

DAAEO7- 00- D- MD51

/0002
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ITEM NO SUPPLIES/SERVICES QUANTITY |[UNIT| UNIT PRICE AMOUNT

EXCEPTI ON DATA:

"Vehicles are to be shipped in accordance with
Security Classification Guide. For further

gui dance contact PM BCT Security Keith Witten
(586) 753-2135".

SH P TG FT. LEWS FIELD NG OFFI CE
BLDG 3041
FT. LEWS, WA 98433-5000
MARK FOR: MR COVI NGTON, PH: 253-966-4851/
CELL: 253-405-2697
MS. BRAY, PH: 253-966-4851

(End of narrative FO01)
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Name of Offeror or Contractor:

GM GDLS DEFENSE GROUP L.L.C

SECTI ON G - CONTRACT ADM NI STRATI ON DATA
LI NE PRON OBLG STAT/ | NCREASE/ DECREASE
| TEM AMS CD ACRN JOB ORD NO PRI OR AMOUNT AMOUNT
0003AA X11GX091X1 AA 2 $ 31,420,026.00 $ -19, 994, 562. 00
311071 1GXPO1
0003AD X11GX091X1 AA 1 $ 0.00 $ 19, 593, 070. 00
311071 1GXPO1
NET CHANGE $ -401, 492. 00
SERVI CE NET CHANGE ACCOUNTI NG
NAMVE BY ACRN ACCOUNTI NG CLASSI FI CATI ON STATI ON
Ar ny AA 21 12033000015R5R07P31107131E9 S20113 WB6HZV
NET CHANGE

PRI OR AMOUNT
OF AWARD

NET CHANGE FOR AWARD: $ 690, 308, 725. 28

CUMULATI VE
—AMOUNT___
$ 11, 425, 464. 00
$ 19, 593, 070. 00

| NCREASE/ DECREASE

AMOUNT
$ -401, 492. 00
$ -401, 492. 00

| NCREASE/ DECREASE CUMULATI VE
AMOUNT OBLI G AMT
$ -401, 492. 00 $ 689, 907, 233. 28
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